



November 1st, 2021

Dear Neighbors,

Our road project is set to begin this week and will last approximately 3 weeks or so, pending no issues and weather permitting. The vendor Keelco will have personnel on site to direct the flow of traffic and answer any onsite questions. The storm drain component, removal and replacement of curbs, as well as the milling and repaving will be done utilizing only one side of the road at a time. The road will remain passable at all times per our vendor. Our vendor has stated that the milled aspects of the road can be driven on. When it comes to the freshly laid asphalt they have stressed the importance of not cutting the wheels at a hard angle when entering or departing driveways. Once asphalt is completely cool this will not be an issue. If any questions or concerns arise please contact ALSOP.

We appreciate everyone's understanding as we continue to improve our community.

Schedule is as follows:

1. Pipe replacement and repair: estimated dates 11/2-11/4
2. Remove and replace concrete curbing: 11/4-11/10
3. Mill and pave roads: estimated dates: After 11/10 and completion within 1-2 weeks
4. Styles Powerwash will pressure wash curbs post completion of road project

All the best!!

2021 BOD
Perri, Michelle, Andy and Jamie

